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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 9.682 3.000 40.092 115.395 -   115.395 269.315 339.246 371.797 389.668 Continuing Continuing

675346: F-35 0.000 3.000 24.477 110.428 -   110.428 243.520 311.476 334.116 340.093 Continuing Continuing

676011: JSF DUAL CAPABLE
AIRCRAFT

9.682 -   15.615 4.967 -   4.967 25.795 27.770 37.681 49.575 Continuing Continuing

Program MDAP/MAIS Code: 198

A. Mission Description and Budget Item Justification
The F-35 Lightning II Fighter program is developing a family of highly common, affordable, next generation, multi-role aircraft to meet the needs of the USMC, USN,
USAF and international partners. The three variants are the F-35A Conventional Takeoff and Landing (CTOL); F-35B Short Takeoff and Vertical Landing (STOVL); and
the F-35C Carrier Variant (CV). Maximum commonality among the variants, consistent with National Disclosure Policy, will minimize life cycle costs.

F-35 Follow-on Development (FoD) provides continuing incremental upgrades of the three F-35 variants and associated ground equipment. The FoD acquisition strategy
is based upon incremental block development of capabilities with each increment consisting of two development cycles. FoD will provide capability enhancements,
required systems upgrades and cost improvements through an incremental acquisition approach. FoD capability planning includes an efficient transition from F-35
System Development and Demonstration (SDD) to FoD. As SDD development activities ramp down, the FoD program will assume responsibility for new development
and the maintenance of associated developmental infrastructure.  FoD capability planning includes Block 4A and 4B Engineering and Manufacturing Development
efforts from FY16 through FY20 followed by DT and OT testing in 2020/2021 with IOC of capabilities in 2022.

Additionally, the F-35 JSF ORD calls for the F-35A (CTOL) Variant Air Vehicle to have the capabilities and provisions for Dual Capable Aircraft (DCA) operations in the
first post SDD block upgrade.  DCA refers to the capability to carry and deliver conventional and non-conventional weapons.  DCA operation for the F-35A is internal
carriage of two B-61s.  Due to extensive certification requirements, the DCA capability planning and design will begin in Block 4A and continue through testing and
certification in Block 4B.

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the JSF program. The program shown here
reflects USN, USMC, USAF, and International Partner funding.

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.

The FY2016 funding request was reduced by $1.65 million to account for the availability of prior execution balances.

This program is in Budget Activity 7, Operational System Development, because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 3.000 43.666 117.812 -   117.812
Current President's Budget 3.000 40.092 115.395 -   115.395
Total Adjustments -   -3.574 -2.417 -   -2.417

• Congressional General Reductions -   -3.574
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   -2.417 -   -2.417

Change Summary Explanation
FY2015 Congressional reduction: -$3.574M for Acquisition Decision Memorandum limiation.

FY2016 reduction: -$767 million for proper program alignment and funding for higher Air Force priorities.

The FY2016 funding request was reduced by $1.65 million to account for the availability of prior execution balances.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
675346 / F-35

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

675346: F-35 -   3.000 24.477 110.428 -   110.428 243.520 311.476 334.116 340.093 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Total cost including USN, USMC, and USAF funding: FY2014 $6.000M; FY15 $55.698M; FY16 $261.772M

R-2A table shown above reflects service funding only.

R-2A (section B)/R-3 displays combined program for JSF Follow-on Development (FoD).

JSF FoD Includes:
USAF PE 0207142F BPAC 675346
USN PE 0604810N Project Unit 2936
USMC PE 0604810M Project Unit 2935

A. Mission Description and Budget Item Justification
F-35 FoD provides continuing incremental upgrades of the three F-35 variants and associated ground equipment.  The FoD acquisition strategy is based upon
incremental block development of capabilities with each increment consisting of two development cycles.  FoD capability planning includes an efficient transition
from F-35 SDD to Follow-on Development.  As SDD development activities ramp down, the FoD program will assume responsibility for new development and the
maintenance of associated developmental infrastructure.    FoD capability planning includes Block 4A and 4B Engineering and Manufacturing Development efforts from
FY16 through FY19 followed by DT and OT testing in 2020/2021 with IOC of capabilities in 2022.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Air Vehicle Follow-on Development (Capability Planning) (F-35 JSF)
Description: Capability planning effort will focus on mission requirements analysis, early engineering, risk reduction and
preparations leading to formal acquisition approval of Block 4.  Program planning will consist of  engineering and development
support for defining, managing and the acquisition of capability enhancements required to address threats  indicated in the
Electronic Warfare ICD, the Fifth Generation Fighter Modernization ICD.

FY 2014 Accomplishments:
FoD activity supports development and validation of Follow-on Development Increment 1 Capability Development Document
(CDD).
FY 2015 Plans:

4.333 48.698 239.435
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
675346 / F-35

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Requirements analysis and technical requirements development, systems engineering, and technical planning.  A combined
Systems Requirements Review and System Functional Review is planned followed by development of the Block 4 preliminary
design.
FY 2016 Plans:
The results from the FoD Systems Requirements Review and the Systems Functional Review are incorporated into Block 4
preliminary designs.
Title: Development Support
Description: Technical and Analytical Support

FY 2014 Accomplishments:
Technical and Analytical Support
FY 2015 Plans:
Initiate development support for defining, managing and acquiring the envisioned F-35 capability enhancements identified in
approved requirements documents.
FY 2016 Plans:
Continue development support for defining, managing and acquiring the envisioned F-35 Block 4 new capability enhancements
identified in approved requirements documents.

1.667 7.000 22.337

Accomplishments/Planned Programs Subtotals 6.000 55.698 261.772
Other Service Program Funding Adjustment 3.000 31.221 151.344

Air Force Subtotals 3.000 24.477 110.428

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• RDTE: BA05: PE 0604800F:

JSF SDD, BPAC 653831
600.360 535.296 517.980 -   517.980 323.446 114.595 5.291 5.365   -     22,006.092

• RDTE:BA05: PE 0604800F:
JSF Deployability and Suitability
Enhancements, BPAC 653832

16.200 32.593 71.461 -   71.461 -   -   -   -     -       -    

• RDTE: BA07: PE 207142F:
Dual Capable Aircraft
(DCA), BPAC 676011

-   15.615 4.967 -   4.967 25.795 27.770 37.681 49.575   -       -    
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
675346 / F-35

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• RDTEN: BA05: PE 604800N:

JSF SDD (CV), BPAC 2261
409.421 485.263 467.759 -   467.759 443.185 45.436 0.574 0.615   -     19,832.613

• RDTEN: BA05: PE 604800M:
JSF SDD (STOVL), BPAC 2262

394.248 487.068 505.949 -   505.949 398.976 87.145 8.014 8.473   -     3,692.657

• International: International SDD 10.311 15.000 17.000 -   17.000 22.000 27.450 -   -   Continuing Continuing
• International 3: International FoD 0.610 21.086 79.318 -   79.318 128.965 157.602 169.315 171.636 Continuing Continuing

• APAF: BA01: ATA000: JSF
CTOL, PE 0207142F, BP10

2,889.602 3,691.046 5,260.212 -   5,260.212 5,356.041 6,109.330 6,023.688 5,526.504   -       -    

• APAF: BA01:ATA000:
JSF CTOL Advance

Procurement, PE 207142F, BP10

339.533 291.880 460.260 -   460.260 528.560 522.180 497.720 506.000 19,787.624 24,451.221

• APN: BA01: BP0147:
JSF (CV), PE 0204146N

1,028.415 848.552 897.542 -   897.542 848.056 1,217.562 1,496.303 1,606.088 32,734.961 51,085.532

• APN: BA01: BP0147C:
JSF Advance Procurement

(CV), PE 204146N

79.016 29.400 48.630 -   48.630 91.908 111.898 126.003 204.132 3,733.206 5,719.322

• APN: BA01:BP0152: JSF
(STOVL), PE 0204146M

1,172.248 1,184.410 1,483.414 -   1,483.414 2,049.754 2,713.087 2,796.129 2,810.155 26,147.806 43,146.851

• APN: BA01: BP0152C:
JSF Advance Procurement

(STOVL), PE 204146M

103.195 143.885 203.060 -   203.060 226.148 136.872 139.562 142.353 2,900.408 4,834.934

• International 2:
International Production

1,954.600 2,975.641 4,175.668 -   4,175.668 6,006.257 7,809.829 7,962.298 7,166.485 Continuing Continuing

• MILCON: F-35B Milcon -   71.704 21.960 -   21.960 219.100 64.660 121.990 119.800 642.400 1,966.114
• OPN: BA03: BP4267:

JSF Logistics Information
System (ALIS), PE 204261N

3.389 -   -   -   -   -   -   -   -     -     19.105

• OPN: BP4268: Aviation Support
Equipment ALIS Ship Alts

-   5.516 3.893 -   3.893 2.136 3.909 3.774 3.854 Continuing Continuing

• OPN: BP902010: ALIS
Spares and Repair Parts

1.010 1.576 2.946 -   2.946 1.948 1.940 1.957 1.995 Continuing Continuing

• APAF: BA06: ATA000: JSF
Initial Spares, PE 0207142F, BP16

91.414 236.418 238.673 -   238.673 245.991 326.971 368.702 372.588   -       -    
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
675346 / F-35

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• APN: BA06:ATA000: Initial Spares

(CV), PE 0204146N, BP0605
25.809 28.200 59.914 -   59.914 58.795 42.726 35.247 38.394   -       -    

• APN: BA06: ATA000: Initial Spares
(STOVL), PE 0204146M, BP0605

88.304 64.194 111.569 -   111.569 76.703 29.756 100.362 136.763   -       -    

• MILCON: BA01: PE 207597F:
JSF Military Construction

-   -   65.400 -   65.400 34.000 18.900 21.000 -     -     139.300

• MILCON: BA01: PE 0207142F:
JSF Military Construction

56.000 66.700 132.850 -   132.850 124.000 -   -   -   1,328.000 2,238.050

• APAF: BA05: ATA000: JSF
Modifications, PE 0207142F, BP11

126.777 187.646 70.167 -   70.167 310.237 294.229 260.071 259.791 Continuing Continuing

• OPAF: BA01: 821800: Joint
Strike Fighter, PE 0207142F

1.431 4.463 3.858 -   3.858 2.333 2.374 2.415 -   Continuing Continuing

• APN: BA05: BP0593:
Modifications (CV), PE 204146N

29.950 20.502 68.527 -   68.527 47.294 50.707 17.214 17.484 Continuing Continuing

• APN: BA05: BP0592: Modifications
(STOVL), PE 204146M

111.158 215.819 256.106 -   256.106 170.624 175.250 16.752 17.641 Continuing Continuing

• RDTEN: BA05:PE
604810N: F-35C Follow-on

Development (CV), BPAC 2936

-   10.622 47.579 -   47.579 103.564 134.250 145.580 148.975 Continuing Continuing

• RDT&EN:BA05: PE 604800N:
F-35C Sustainment/Capability

Enhancements (CV),BPAC 3352

14.419 16.997 36.977 -   36.977 -   -   -   -     -     68.393

• RDT&EN: BA05: PE
604800M: F-35B Sustainment/

Capability Enhancements
(STOVL),BPAC 3350

14.332 11.980 31.952 -   31.952 -   -   -   -     -     58.264

• RDTE: BA07: PE 604810M:
F-35B Follow-on Development

(STOVL), BPAC 2935

-   10.399 59.265 -   59.265 120.028 157.257 168.502 171.946 Continuing Continuing

• MILCON: USN:: F-35C MILCON -   60.200 72.460 -   72.460 11.800 -   -   -     -       -    
• RDTEN: USN: BA05:

PE604800N: CV RDTE FOD CDD
1.500 -   -   -   -   -   -   -   -     -       -    
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
675346 / F-35

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• RETEN: USMC: BA05:

PE604800M: STOVL,
RDTE, FOD, CDD

1.500 -   -   -   -   -   -   -   -     -       -    

Remarks
This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of
the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.
The United Kingdom and other International countries are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC PROCUREMENT lines include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are
reflected in separate lines.  International Partner Funding includes funds provided under the Italy and Netherlands Bilateral agreements.

RELATED RDT&E:  Funding prior to F-35 SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and
International Partner contributions of $253.921 for a total of $4,229,896.

D. Acquisition Strategy
To enable the ability to adjust to potential discrepancies discovered during SDD Block 3 Test and Evaluation, the engineering and development planning support for
FoD will be procured under a cost type contract.  A fee provision will be used to target and motivate contractor performance.  A separate Basic Ordering Agreement or
Indefinite Quantity/Indefinite Delivery contract is planned to provide a long term approach to upgrading and maintaining laboratories and test aircraft.  Both Development
Support and Management Services will primarily use CPFF Delivery Orders.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
675346 / F-35

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Requirements Analysis,
Systems Engineering and
Risk Reduction

SS/CPFF Lockheed Martin : Ft
Worth, TX 0.000 2.463 46.017 Feb 2015 238.654 Feb 2016 -   238.654 Continuing Continuing TBD

Prime LM IDIQ 13-D-0005 C/CPAF Lockheed Martin : Ft
Worth, TX 0.000 1.600 -   -   -   -     -     1.600 1.600

Product Development
System Engineering C/CPAF Lockheed Martin : Ft

Worth, TX 0.000 -   0.781 0.781 -   0.781   -     1.562 1.600

Subtotal 0.000 4.063 46.798 239.435 -   239.435   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technical and Analytic
Support LM SS/CPFF Lockheed Martin : Ft

Worth, TX 0.000 -   -   -   -   -   Continuing Continuing 10.062

Product Development /
Primary H/W Development Various Lockheed Martin : Ft

Worth, TX 0.000 1.667 -   -   -   -     -     1.667   -    

Eglin C/CPAF Lockheed Martin : Ft
Worth, TX 0.000 -   4.000 10.982 -   10.982   -     14.982   -    

Pax C/CPAF Lockheed Martin : Ft
Worth, Tx 0.000 -   3.000 11.355 -   11.355   -     14.355   -    

Subtotal 0.000 1.667 7.000 22.337 -   22.337   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  



UNCLASSIFIED

PE 0207142F: F-35 Squadrons UNCLASSIFIED
Air Force Page 9 of 20 R-1 Line #139

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
675346 / F-35

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Functional Wyle TBD Wyle : Arlington, VA 0.000 0.270 Dec 2014 1.900 Dec 2015 -   -   -     -     2.170   -    
Subtotal 0.000 0.270 1.900 -   -   -   -   2.170   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Cost Category Subtotals 0.000 6.000 55.698 261.772 -   261.772   -       -       -    
Other Service Program Funding Adjustment 0.000 3.000 31.221 151.344 -   151.344 -   185.565 -  

Project Cost Totals 0.000 3.000 24.477 110.428 -   110.428   -       -       -    

Remarks
The Project information shown here reflects USN, USMC, USAF and International Partner funding total for each contract.  By agreement, USN and USMC funding shares
are approximately equal and when combined are equal to the USAF share. Partner funding share is based upon future aircraft procurement numbers updated annually in
accordance with the Production, Sustainment, Follow-on Development Memorandum of Agreement. FY 2013 Risk Reduction conducted with Partner funding to maintain
planned schedule for integration and delivery of Block 4 Capabilities.  Funding was contributed by Partner nations in anticipation of U.S. funding in FY 2014.

FY 2014 reflects $3.000M USAF/$1.500 USN/$1.500M USMC/$0.000M International/Total $6.000M

FY 2015 reflects $24.477 USAF/$10.622 USN/$10.399M USMC/$10.200M International/Total $55.698M

FY 2016 reflects $110.428 USAF/$47.579 USN/$59.2655M USMC/$44.500M International/Total $261.772M

F-35 FoD Includes:
USAF PE 0207142F BPAC 675346
FY13: USN PE 0604800N Project Unit 2261
FY14: USN PE 0604800N Project Unit 3353
FY15: USN PE 0604810N Project Unit 2936
FY13: USMC PE 0604800M Project Unit 2262
FY14: USMC PE 0604800M Project Unit 3351
FY15: USMC PE 0604810M Project Unit 2935
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
675346 / F-35

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Block 4: CDD Validation
Block 4A: Requirements Decomposition and
Risk Reduction
Block 4A: EMD
Block 4: Lab Upgrade
Block 4: System Engineering Air System
Preliminary Design
Block 4: Developmental Testing Aircraft /
Engine Upgrades
Block 4B: Requirements Decomposition and
Risk Reduction
Block 4B: EMD
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
675346 / F-35

Schedule Details

Start End
Events Quarter Year Quarter Year

Block 4: CDD Validation 2 2015 2 2015
Block 4A: Requirements Decomposition and Risk Reduction 1 2015 4 2016
Block 4A: EMD 1 2016 4 2020
Block 4: Lab Upgrade 4 2016 4 2018
Block 4: System Engineering Air System Preliminary Design 2 2016 4 2017
Block 4: Developmental Testing Aircraft / Engine Upgrades 4 2016 4 2020
Block 4B: Requirements Decomposition and Risk Reduction 1 2017 3 2018
Block 4B: EMD 4 2018 4 2020
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207142F / F-35 Squadrons

Project (Number/Name)
676011 / JSF DUAL CAPABLE AIRCRAFT

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

676011: JSF DUAL CAPABLE
AIRCRAFT

9.682 -   15.615 4.967 -   4.967 25.795 27.770 37.681 49.575 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
NOTE:
F-35 FoD Includes:
USAF:PE 0207142F BPAC 675346
USN: FY13 PE 0604800N Project Unit 2261
USN: FY14 PE 0604800N Project Unit 3353
USN: FY15 PE 0604810N Project Unit 2936
USMC: FY13 PE 0604800M Project Unit 2262
USMC: FY14 PE 0604800M Project Unit 3351
USMC: FY15 PE 0604810M Project Unit 2935

F-35 DCA Includes:
USAF PE 0207142F BPAC 676011
USN N/A
USMC N/A

A. Mission Description and Budget Item Justification
The F-35 Lightning II Fighter program is developing a family of highly common, affordable, next generation, multi-role aircraft to meet the needs of the USMC, USN,
USAF and international partners.  The three variants are the F-35A Conventional Takeoff and Landing (CTOL); F-35B Short Takeoff and Vertical Landing (STOVL);
and the F-35C Carrier Variant (CV).  Maximum commonality among the variants, consistent with National Disclosure Policy, will minimize life cycle costs.  FY2015
continues development and testing of the F-35.  As the initial capabilities are being delivered from the System Development and Demonstration (SDD) program, planning
for Follow-on Development (FoD) continues.  Capability requirements are being matured and FoD planning continues based upon the approved Fifth Generation
Fighter Modernization Initial Capabilities Document (ICD), an approved Electronic Warfare ICD, and the results of an OSD Tiger Team Review.   FY14 F-35 FoD activity
includes drafting of Follow-on Development Increment 1 Capability Development Document (CDD) and further risk reduction.  Follow-on Development will provide
capability enhancements, required systems upgrades and cost improvements through an incremental acquisition approach.

Based on JROCM 091-03, the JSF ORD Change stated that F-35A design must incorporate dual-capability. Dual-Capable Aircraft (DCA) operations refers to the
capability to carry and employ conventional and non-conventional weapons. Extensive Certification process, DCA certification tasks, integration planning, environmental
testing, and design compatibility work began in FY15 and continue through testing and certification.  Initial Certification will be acheived on the earliest feasible
increment.
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This program is in Budget Activity 7, Operational System Development, because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Dual Capable Aircraft (DCA)(F-35 JSF)
Description: This effort provides for the assessment of Dual Capable Aircraft (DCA) weapon integration impacts on the Joint
Strike Fighter (JSF) aircraft, early in the weapon design phase. It identifies and avoids potential technical and cost risks, as well
as defining the integration and certification trade-space to field the DCA capability with the B61 weapon. This effort also supports
follow-on risk reduction efforts that will ensure future integration alignment with the first feasible post SDD block upgrade, and is
expected to include full integration efforts pending Service decisions.

FY 2015 Plans:
Initiate Nuclear Certification and environmental flight test efforts to integrate dual-capability on F-35A (CTOL). Based on initial
nuclear certification timelines of legacy platforms, the process to achieve Nuclear Certification on F-35A must begin now in order
to field capability in time to meet national/alliance nuclear posture commitments. Additionally, the environmental flight tests will
help ensure F-35A environments are compatible with the B61-12 prior to the weapon completing its design phase.
FY 2016 Plans:
Continue Nuclear Certification efforts to integrate dual-capability on F-35A (CTOL).

-   15.615 4.967

Accomplishments/Planned Programs Subtotals -   15.615 4.967

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• RDTE: BA05: PE 0604800F:

JSF SDD, BPAC 653831
600.360 535.296 517.980 -   517.980 323.446 114.595 5.291 5.365   -     22,011.826

• RDTE: BA04: PE 0604800F:
JSF SDD, BPAC 653831

-   4.976 4.979 -   4.979 -   -   -   -     -       -    

• RDTEN: BA05: PE 604800N:
JSD SDD (CV), BPAC 2261

409.421 485.263 467.759 -   467.759 443.185 45.436 574.000 615.000   -     19,848.894

• RDTEN: BA05: PE 604800M:
JSD SDD (STOVL), BPAC 2262

394.248 487.068 505.949 -   505.949 398.976 87.145 8.014 8.473   -     3,702.962

• APN: BA01:BP0152C:
JSF Advance Procurement

(STOVL), PE 204146M

103.195 143.885 203.060 -   203.060 226.148 136.872 139.562 142.353 2,900.408 4,834.934
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• RDTEN:BA05: PE

604800N: USRL, BPAC 3194
-   -   -   -   -   -   -   -   -     -     144.769

• International R&D:
International R&D (SDD/FOD)

10.311 15.000 17.000 -   17.000 22.000 27.450 -   -   Continuing Continuing

• APAF: BA01: ATA000: JSF
CTOL, PE 207142F, BP10

2,889.602 3,691.046 5,260.212 -   5,260.212 5,356.041 6,109.330 6,023.688 5,526.504 156,549.821206,804.043

• APAF:BA01: ATA000: JSF
CTOL Advance Procurement,

PE 207142F, BP10 AP

339.533 291.880 460.260 -   460.260 528.560 522.180 497.720 506.000 19,787.624 24,451.221

• APN: BA01: BP0147:
JSF (CV), PE 204146N

1,028.415 848.552 897.542 -   897.542 848.056 1,217.562 1,496.303 1,606.088 32,654.887 50,468.174

• APN: BA01: BP0147C:
JSF Advance Procurement

(CV) PE 204146N

79.016 29.400 48.630 -   48.630 91.908 111.898 126.003 204.132 3,733.258 5,719.374

• APN: BA01: BP0152: JSF
(STOVL), PE 204146M

1,172.248 1,184.410 1,483.414 -   1,483.414 2,049.754 2,713.087 2,796.129 2,810.155 25,958.968 43,041.456

• International Production:
JSF International Production

1,954.600 2,975.641 4,175.668 -   4,175.668 6,006.257 7,809.829 7,962.298 7,166.485 Continuing Continuing

• OPAF: BA01: 821800: Joint
Strike Fighter, PE 0207142F

1.431 4.463 3.858 -   3.858 2.333 2.374 2.415 -   Continuing Continuing

• OPN: BA04: BP4265: JSF
Other Procurement, PE 204261N

-   -   -   -   -   -   -   -   -     -     5.665

• OPN: BA03: BP4267:
JSF Logistics Information

System (ALIS),PE 204261N

3.389 -   -   -   -   -   -   -   -     -       -    

• OPN BA03: BP4268:
JSF Logistics Information
Systems (ALIS) Ship Alts

-   5.516 3.893 -   3.893 2.136 3.909 3.774 3.854 Continuing Continuing

• OPN: BA03:902010: ALIS
Spares and Repair Parts

1.010 1.576 2.946 -   2.946 1.948 1.940 1.957 1.995 Continuing Continuing

• APAF: BA06: PE 207142F,
BP16: JSF Initial Spares

91.414 236.418 238.673 -   238.673 245.991 326.971 368.702 372.588 12,115.975 14,919.962
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• APN: BA06: PE 204146N,
BP0605: Initial Spares (CV)

25.809 28.200 59.914 -   59.914 58.795 42.726 35.247 38.394 2,115,809.0002,883.975

• APN: BA06: PE 204146M,
BP0605: Initial Spares (STOVL)

88.304 64.194 111.569 -   111.569 76.703 29.756 100.362 136.763 2,487,705.0003,323.290

• MILCON: BA01: PE 207142F:
JSF Military Construction

56.000 66.700 50.400 -   50.400 14.700 135.900 91.500 134.600 1,844.500 2,408.317

• USN MILCON: BA01:
USN JSF MILCON

-   60.200 72.460 -   72.460 11.800 -   -   -     -     60.200

• APAF: BA05: PE 20742F,
BP11: JSF Modifications

126.777 187.646 70.167 -   70.167 310.237 294.229 260.071 259.791 Continuing Continuing

• APN: BA05: BP0593:
Modifications (CV),PE 204146N

29.950 20.502 68.527 -   68.527 47.294 50.707 17.214 17.484 Continuing Continuing

• APN: BA05: BP0592: Modifications
(STOVL), PE 204146M

111.158 215.819 256.106 -   256.106 170.624 175.250 16.752 17.641 Continuing Continuing

• RDTE: BA07: PE 207142F:
JSF Follow-on Development

(FoD), BPAC 675346

3.000 24.477 110.428 -   110.428 243.520 311.476 334.116 340.093 Continuing Continuing

• RDTE:BA05: PE 0604800F:
JSF Deployability and Suitability
Enhancements, BPAC 653832

14.491 16.997 36.977 -   36.977 -   -   -   -     -       -    

• RDTEN: BA05: PE
604800N: F-35C Follow-on

Development (CV),BPAC 3353

-   10.622 47.579 -   47.579 103.564 134.250 145.580 148.975 Continuing Continuing

• RDT&EN: BA05: PE 604800N:
F-35C Sustainment/Capability

Enhancements (CV), BPAC 3352

14.419 16.997 16.977 -   16.977 -   -   -   -     -     48.966

• RDTE: BA05: PE 604800M:
F-35B Follow-on Development

(STOVL), BPAC 3351

-   10.399 59.265 -   59.265 120.028 157.257 168.502 171.946 Continuing Continuing

• RDT&EN: BA05: PE
604800M: F-35B Sustainment/

Capability Enhancements
(STOVL), BPAC 3350

14.332 11.980 31.952 -   31.952 -   -   -   -     -     38.836
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• RDTE: BA07: PE
207142(AF): DCA

-   15.615 4.967 -   4.967 25.795 27.770 37.681 49.575   -       -    

• MILCON: USAF 27142F:
MILCON Operations

56.000 66.700 132.850 -   132.850 124.000 -   -   -     -       -    

• RDTEN: USMC: 05 PE 604800M:
STOVL, RDTE, FOD CDD

1.500 -   -   -   -   -   -   -   -     -       -    

• MILCON: USAF
27597F: MILCON Training

-   -   65.400 -   65.400 34.000 18.900 21.000 -     -       -    

• MILCON: USAF 52635F:
MILCON Air National Guard

-   -   -   -   -   -   4.500 -   -     -       -    

• RDTEN: USN: 05 PE
604800N: CV RDTE, FOD, CDD

1.500 -   -   -   -   -   -   -   -     -       -    

• MILCON: USMC: F-35B MILCON -   71.704 21.960 -   21.960 219.100 64.660 121.990 119.800   -       -    
• INTL:: INTL R&D FOD 610.000 21.068 79.318 -   79.318 128.965 157.602 169.315 171.636   -       -    

Remarks
This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of
the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.
The United Kingdom and other International countries are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC PROCUREMENT lines include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are
reflected in separate lines.  International Partner Funding includes funds provided under the Italy and Netherlands Bilateral agreements.

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and
International Partner contributions of $253.921 for a total of $4,229,896.

D. Acquisition Strategy
The DCA effort will be procured via a cost type contract. It is anticipated that fee provisions will be used to target and motivate the contractor performance.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Lockheed Martin - DCA
Integration SS/CPFF Lockheed Martin : Ft.

Worth, TX 9.682 -   15.615 Mar 2015 4.967 Mar 2016 -   4.967 Continuing Continuing 19.682

Subtotal 9.682 -   15.615 4.967 -   4.967   -       -     19.682

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 9.682 -   15.615 4.967 -   4.967   -       -     19.682

Remarks
F-35 FoD Includes:
USAF:PE 0207142F BPAC 675346
USN: FY13 PE 0604800N Project Unit 2261
USN: FY14 PE 0604800N Project Unit 3353
USN: FY15 PE 0604810N Project Unit 2936
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Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

USMC: FY13 PE 0604800M Project Unit 2262
USMC: FY14 PE 0604800M Project Unit 3351
USMC: FY15 PE 0604810M Project Unit 2935

F-35 DCA Includes:
USAF PE 0207142F BPAC 676011
USN N/A
USMC N/A
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FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

DCA Risk Reduction
B61 Flight Tests
Nuclear Certification
Design, Build and Test
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Schedule Details

Start End
Events Quarter Year Quarter Year

DCA Risk Reduction 3 2014 3 2016
B61 Flight Tests 1 2015 4 2015
Nuclear Certification 4 2015 4 2020
Design, Build and Test 1 2017 4 2020
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             The F-35 Lightning II Fighter program is developing a family of highly common, affordable, next generation, multi-role aircraft to meet the needs of the USMC, USN, USAF and international partners. The three variants are the F-35A Conventional Takeoff and Landing (CTOL); F-35B Short Takeoff and Vertical Landing (STOVL); and the F-35C Carrier Variant (CV). Maximum commonality among the variants, consistent with National Disclosure Policy, will minimize life cycle costs.

F-35 Follow-on Development (FoD) provides continuing incremental upgrades of the three F-35 variants and associated ground equipment. The FoD acquisition strategy is based upon incremental block development of capabilities with each increment consisting of two development cycles. FoD will provide capability enhancements, required systems upgrades and cost improvements through an incremental acquisition approach. FoD capability planning includes an efficient transition from F-35 System Development and Demonstration (SDD) to FoD. As SDD development activities ramp down, the FoD program will assume responsibility for new development and the maintenance of associated developmental infrastructure.  FoD capability planning includes Block 4A and 4B Engineering and Manufacturing Development efforts from FY16 through FY20 followed by DT and OT testing in 2020/2021 with IOC of capabilities in 2022.

Additionally, the F-35 JSF ORD calls for the F-35A (CTOL) Variant Air Vehicle to have the capabilities and provisions for Dual Capable Aircraft (DCA) operations in the first post SDD block upgrade.  DCA refers to the capability to carry and deliver conventional and non-conventional weapons.  DCA operation for the F-35A is internal carriage of two B-61s.  Due to extensive certification requirements, the DCA capability planning and design will begin in Block 4A and continue through testing and certification in Block 4B.

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the JSF program. The program shown here reflects USN, USMC, USAF, and International Partner funding.

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.

The FY2016 funding request was reduced by $1.65 million to account for the availability of prior execution balances.

This program is in Budget Activity 7, Operational System Development, because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                 FY2015 Congressional reduction: -$3.574M for Acquisition Decision Memorandum limiation.

FY2016 reduction: -$767 million for proper program alignment and funding for higher Air Force priorities. 

The FY2016 funding request was reduced by $1.65 million to account for the availability of prior execution balances.
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                         Total cost including USN, USMC, and USAF funding: FY2014 $6.000M; FY15 $55.698M; FY16 $261.772M

R-2A table shown above reflects service funding only.

R-2A (section B)/R-3 displays combined program for JSF Follow-on Development (FoD).

JSF FoD Includes:
USAF PE 0207142F BPAC 675346
USN PE 0604810N Project Unit 2936
USMC PE 0604810M Project Unit 2935
                         F-35 FoD provides continuing incremental upgrades of the three F-35 variants and associated ground equipment.  The FoD acquisition strategy is based upon incremental block development of capabilities with each increment consisting of two development cycles.  FoD capability planning includes an efficient transition from F-35 SDD to Follow-on Development.  As SDD development activities ramp down, the FoD program will assume responsibility for new development and the maintenance of associated developmental infrastructure.    FoD capability planning includes Block 4A and 4B Engineering and Manufacturing Development efforts from FY16 through FY19 followed by DT and OT testing in 2020/2021 with IOC of capabilities in 2022.
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                                 Capability planning effort will focus on mission requirements analysis, early engineering, risk reduction and preparations leading to formal acquisition approval of Block 4.  Program planning will consist of  engineering and development support for defining, managing and the acquisition of capability enhancements required to address threats  indicated in the Electronic Warfare ICD, the Fifth Generation Fighter Modernization ICD.
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                                     505.949
                                     505.949
                                     0.000
                                     398.976
                                     87.145
                                     8.014
                                     8.473
                                     0.000
                                     3692.657
                                
                            
                             
                                 International
                                 International SDD
                                 
                                     10.311
                                     15.000
                                     17.000
                                     17.000
                                     0.000
                                     22.000
                                     27.450
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 International 3
                                 International FoD
                                 
                                     0.610
                                     21.086
                                     79.318
                                     79.318
                                     0.000
                                     128.965
                                     157.602
                                     169.315
                                     171.636
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APAF: BA01: ATA000
                                 JSF CTOL, PE 0207142F, BP10
                                 
                                     2889.602
                                     3691.046
                                     5260.212
                                     5260.212
                                     0.000
                                     5356.041
                                     6109.330
                                     6023.688
                                     5526.504
                                
                            
                             
                                 APAF: BA01:ATA000
                                 JSF CTOL Advance Procurement, PE 207142F, BP10
                                 
                                     339.533
                                     291.880
                                     460.260
                                     460.260
                                     0.000
                                     528.560
                                     522.180
                                     497.720
                                     506.000
                                     19787.624
                                     24451.221
                                
                            
                             
                                 APN: BA01: BP0147
                                 JSF (CV), PE 0204146N
                                 
                                     1028.415
                                     848.552
                                     897.542
                                     897.542
                                     0.000
                                     848.056
                                     1217.562
                                     1496.303
                                     1606.088
                                     32734.961
                                     51085.532
                                
                            
                             
                                 APN: BA01: BP0147C
                                 JSF Advance Procurement (CV), PE 204146N
                                 
                                     79.016
                                     29.400
                                     48.630
                                     48.630
                                     0.000
                                     91.908
                                     111.898
                                     126.003
                                     204.132
                                     3733.206
                                     5719.322
                                
                            
                             
                                 APN: BA01:BP0152
                                 JSF (STOVL),  PE 0204146M
                                 
                                     1172.248
                                     1184.410
                                     1483.414
                                     1483.414
                                     0.000
                                     2049.754
                                     2713.087
                                     2796.129
                                     2810.155
                                     26147.806
                                     43146.851
                                
                            
                             
                                 APN: BA01: BP0152C
                                 JSF Advance Procurement (STOVL), PE 204146M
                                 
                                     103.195
                                     143.885
                                     203.060
                                     203.060
                                     0.000
                                     226.148
                                     136.872
                                     139.562
                                     142.353
                                     2900.408
                                     4834.934
                                
                            
                             
                                 International 2
                                 International Production
                                 
                                     1954.600
                                     2975.641
                                     4175.668
                                     4175.668
                                     0.000
                                     6006.257
                                     7809.829
                                     7962.298
                                     7166.485
                                     Continuing
                                     Continuing
                                
                            
                             
                                 MILCON
                                 F-35B Milcon
                                 
                                     0.000
                                     71.704
                                     21.960
                                     21.960
                                     0.000
                                     219.100
                                     64.660
                                     121.990
                                     119.800
                                     642.400
                                     1966.114
                                
                            
                             
                                 OPN: BA03: BP4267
                                 JSF Logistics Information System (ALIS), PE 204261N
                                 
                                     3.389
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     19.105
                                
                            
                             
                                 OPN: BP4268
                                 Aviation Support Equipment ALIS Ship Alts
                                 
                                     0.000
                                     5.516
                                     3.893
                                     3.893
                                     0.000
                                     2.136
                                     3.909
                                     3.774
                                     3.854
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN: BP902010
                                 ALIS Spares and Repair Parts
                                 
                                     1.010
                                     1.576
                                     2.946
                                     2.946
                                     0.000
                                     1.948
                                     1.940
                                     1.957
                                     1.995
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APAF: BA06: ATA000
                                 JSF Initial Spares, PE 0207142F, BP16
                                 
                                     91.414
                                     236.418
                                     238.673
                                     238.673
                                     0.000
                                     245.991
                                     326.971
                                     368.702
                                     372.588
                                
                            
                             
                                 APN: BA06:ATA000
                                 Initial Spares (CV), PE 0204146N, BP0605
                                 
                                     25.809
                                     28.200
                                     59.914
                                     59.914
                                     0.000
                                     58.795
                                     42.726
                                     35.247
                                     38.394
                                
                            
                             
                                 APN: BA06: ATA000
                                 Initial Spares (STOVL), PE 0204146M, BP0605
                                 
                                     88.304
                                     64.194
                                     111.569
                                     111.569
                                     0.000
                                     76.703
                                     29.756
                                     100.362
                                     136.763
                                
                            
                             
                                 MILCON: BA01: PE 207597F
                                 JSF Military Construction
                                 
                                     0.000
                                     0.000
                                     65.400
                                     65.400
                                     0.000
                                     34.000
                                     18.900
                                     21.000
                                     0.000
                                     0.000
                                     139.300
                                
                            
                             
                                 MILCON: BA01: PE 0207142F
                                 JSF Military Construction
                                 
                                     56.000
                                     66.700
                                     132.850
                                     132.850
                                     0.000
                                     124.000
                                     0.000
                                     0.000
                                     0.000
                                     1328.000
                                     2238.050
                                
                            
                             
                                 APAF: BA05: ATA000
                                 JSF Modifications,  PE 0207142F, BP11
                                 
                                     126.777
                                     187.646
                                     70.167
                                     70.167
                                     0.000
                                     310.237
                                     294.229
                                     260.071
                                     259.791
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPAF: BA01: 821800
                                 Joint Strike Fighter, PE 0207142F
                                 
                                     1.431
                                     4.463
                                     3.858
                                     3.858
                                     0.000
                                     2.333
                                     2.374
                                     2.415
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN: BA05: BP0593
                                 Modifications (CV), PE 204146N
                                 
                                     29.950
                                     20.502
                                     68.527
                                     68.527
                                     0.000
                                     47.294
                                     50.707
                                     17.214
                                     17.484
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN: BA05:  BP0592
                                 Modifications (STOVL), PE 204146M
                                 
                                     111.158
                                     215.819
                                     256.106
                                     256.106
                                     0.000
                                     170.624
                                     175.250
                                     16.752
                                     17.641
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN: BA05:PE 604810N
                                 F-35C Follow-on Development (CV), BPAC 2936
                                 
                                     0.000
                                     10.622
                                     47.579
                                     47.579
                                     0.000
                                     103.564
                                     134.250
                                     145.580
                                     148.975
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&EN:BA05: PE 604800N
                                 F-35C Sustainment/Capability Enhancements (CV),BPAC 3352
                                 
                                     14.419
                                     16.997
                                     36.977
                                     36.977
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     68.393
                                
                            
                             
                                 RDT&EN: BA05: PE 604800M
                                 F-35B Sustainment/Capability Enhancements (STOVL),BPAC 3350
                                 
                                     14.332
                                     11.980
                                     31.952
                                     31.952
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     58.264
                                
                            
                             
                                 RDTE: BA07: PE 604810M
                                 F-35B Follow-on Development (STOVL), BPAC 2935
                                 
                                     0.000
                                     10.399
                                     59.265
                                     59.265
                                     0.000
                                     120.028
                                     157.257
                                     168.502
                                     171.946
                                     Continuing
                                     Continuing
                                
                            
                             
                                 MILCON: USN:
                                 F-35C MILCON
                                 
                                     0.000
                                     60.200
                                     72.460
                                     72.460
                                     0.000
                                     11.800
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN: USN: BA05: PE604800N
                                 CV RDTE FOD CDD
                                 
                                     1.500
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 RETEN: USMC: BA05: PE604800M
                                 STOVL, RDTE, FOD, CDD
                                 
                                     1.500
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.  The United Kingdom and other International countries are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC PROCUREMENT lines include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are reflected in separate lines.  International Partner Funding includes funds provided under the Italy and Netherlands Bilateral agreements.  

RELATED RDT&E:  Funding prior to F-35 SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and International Partner contributions of $253.921 for a total of $4,229,896.
                         To enable the ability to adjust to potential discrepancies discovered during SDD Block 3 Test and Evaluation, the engineering and development planning support for FoD will be procured under a cost type contract.  A fee provision will be used to target and motivate contractor performance.  A separate Basic Ordering Agreement or Indefinite Quantity/Indefinite Delivery contract is planned to provide a long term approach to upgrading and maintaining laboratories and test aircraft.  Both Development Support and Management Services will primarily use CPFF Delivery Orders.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         The Project information shown here reflects USN, USMC, USAF and International Partner funding total for each contract.  By agreement, USN and USMC funding shares are approximately equal and when combined are equal to the USAF share. Partner funding share is based upon future aircraft procurement numbers updated annually in accordance with the Production, Sustainment, Follow-on Development Memorandum of Agreement. FY 2013 Risk Reduction conducted with Partner funding to maintain planned schedule for integration and delivery of Block 4 Capabilities.  Funding was contributed by Partner nations in anticipation of U.S. funding in FY 2014.	

FY 2014 reflects $3.000M USAF/$1.500 USN/$1.500M USMC/$0.000M International/Total $6.000M

FY 2015 reflects $24.477 USAF/$10.622 USN/$10.399M USMC/$10.200M International/Total $55.698M

FY 2016 reflects $110.428 USAF/$47.579 USN/$59.2655M USMC/$44.500M International/Total $261.772M

F-35 FoD Includes:
USAF PE 0207142F BPAC 675346
FY13: USN PE 0604800N Project Unit 2261
FY14: USN PE 0604800N Project Unit 3353
FY15: USN PE 0604810N Project Unit 2936
FY13: USMC PE 0604800M Project Unit 2262
FY14: USMC PE 0604800M Project Unit 3351
FY15: USMC PE 0604810M Project Unit 2935
                         
                             
                                 Product Development
                                 
                                     
                                         Requirements Analysis, Systems Engineering and Risk Reduction
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Ft Worth, TX
                                         
                                             0.000
                                             
                                                 2.463
                                            
                                             
                                                 46.017
                                                 2015-02
                                            
                                             
                                                 238.654
                                            
                                             
                                                 238.654
                                                 2016-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Prime LM IDIQ 13-D-0005
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft Worth, TX
                                         
                                             0.000
                                             
                                                 1.600
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.600
                                             1.600
                                        
                                    
                                     
                                         Product Development System Engineering
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.781
                                            
                                             
                                                 0.781
                                            
                                             
                                                 0.781
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.562
                                             1.600
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Technical and Analytic Support LM
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Ft Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             10.062
                                        
                                    
                                     
                                         Product Development /Primary H/W Development
                                         Various
                                         Lockheed Martin
                                         Ft Worth, TX
                                         
                                             0.000
                                             
                                                 1.667
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.667
                                        
                                    
                                     
                                         Eglin
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.000
                                            
                                             
                                                 10.982
                                            
                                             
                                                 10.982
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.982
                                        
                                    
                                     
                                         Pax
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft Worth, Tx
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.000
                                            
                                             
                                                 11.355
                                            
                                             
                                                 11.355
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.355
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                            
                             
                                 Management Services
                                 
                                     
                                         Functional Wyle
                                         TBD
                                         Wyle
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.270
                                                 2014-12
                                            
                                             
                                                 1.900
                                                 2015-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.170
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Block 4:  CDD Validation
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Block 4A: Requirements Decomposition and Risk Reduction
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Block 4A: EMD
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Block 4: Lab Upgrade
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 Block 4: System Engineering Air System Preliminary Design
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Block 4: Developmental Testing Aircraft / Engine Upgrades
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Block 4B: Requirements Decomposition and Risk Reduction
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         3
                                         2018
                                    
                                
                            
                             
                                 Block 4B: EMD
                                 
                                     
                                         4
                                         2018
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                        
                    
                
                 
                     676011
                     JSF DUAL CAPABLE AIRCRAFT
                     
                         9.682
                         0.000
                         15.615
                         4.967
                         4.967
                         0.000
                         25.795
                         27.770
                         37.681
                         49.575
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         NOTE: 
F-35 FoD Includes:
USAF:PE 0207142F BPAC 675346
USN: FY13 PE 0604800N Project Unit 2261
USN: FY14 PE 0604800N Project Unit 3353
USN: FY15 PE 0604810N Project Unit 2936
USMC: FY13 PE 0604800M Project Unit 2262
USMC: FY14 PE 0604800M Project Unit 3351
USMC: FY15 PE 0604810M Project Unit 2935

F-35 DCA Includes:
USAF PE 0207142F BPAC 676011
USN N/A
USMC N/A
                         The F-35 Lightning II Fighter program is developing a family of highly common, affordable, next generation, multi-role aircraft to meet the needs of the USMC, USN, USAF and international partners.  The three variants are the F-35A Conventional Takeoff and Landing (CTOL); F-35B Short Takeoff and Vertical Landing (STOVL); and the F-35C Carrier Variant (CV).  Maximum commonality among the variants, consistent with National Disclosure Policy, will minimize life cycle costs.  FY2015 continues development and testing of the F-35.  As the initial capabilities are being delivered from the System Development and Demonstration (SDD) program, planning for Follow-on Development (FoD) continues.  Capability requirements are being matured and FoD planning continues based upon the approved Fifth Generation Fighter Modernization Initial Capabilities Document (ICD), an approved Electronic Warfare ICD, and the results of an OSD Tiger Team Review.   FY14 F-35 FoD activity includes drafting of Follow-on Development Increment 1 Capability Development Document (CDD) and further risk reduction.  Follow-on Development will provide capability enhancements, required systems upgrades and cost improvements through an incremental acquisition approach.  

Based on JROCM 091-03, the JSF ORD Change stated that F-35A design must incorporate dual-capability. Dual-Capable Aircraft (DCA) operations refers to the capability to carry and employ conventional and non-conventional weapons. Extensive Certification process, DCA certification tasks, integration planning, environmental testing, and design compatibility work began in FY15 and continue through testing and certification.  Initial Certification will be acheived on the earliest feasible increment.

This program is in Budget Activity 7, Operational System Development, because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
                         
                             
                                 Dual Capable Aircraft (DCA)(F-35 JSF)
                                 This effort provides for the assessment of Dual Capable Aircraft (DCA) weapon integration impacts on the Joint
Strike Fighter (JSF) aircraft, early in the weapon design phase. It identifies and avoids potential technical and cost risks, as well
as defining the integration and certification trade-space to field the DCA capability with the B61 weapon. This effort also supports
follow-on risk reduction efforts that will ensure future integration alignment with the first feasible post SDD block upgrade, and is
expected to include full integration efforts pending Service decisions.
                                 
                                     
                                         15.615
                                         Initiate Nuclear Certification and environmental flight test efforts to integrate dual-capability on F-35A (CTOL). Based on initial nuclear certification timelines of legacy platforms, the process to achieve Nuclear Certification on F-35A must begin now in order to field capability in time to meet national/alliance nuclear posture commitments. Additionally, the environmental flight tests will help ensure F-35A environments are compatible with the B61-12 prior to the weapon completing its design phase.
                                    
                                     
                                         4.967
                                    
                                     
                                         4.967
                                         Continue Nuclear Certification efforts to integrate dual-capability on F-35A (CTOL).
                                    
                                
                            
                        
                         
                             
                                 RDTE: BA05: PE 0604800F
                                 JSF SDD,  BPAC 653831
                                 
                                     600.360
                                     535.296
                                     517.980
                                     517.980
                                     0.000
                                     323.446
                                     114.595
                                     5.291
                                     5.365
                                     0.000
                                     22011.826
                                
                            
                             
                                 RDTE: BA04: PE 0604800F
                                 JSF SDD, BPAC 653831
                                 
                                     0.000
                                     4.976
                                     4.979
                                     4.979
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN: BA05: PE 604800N
                                 JSD SDD (CV), BPAC 2261
                                 
                                     409.421
                                     485.263
                                     467.759
                                     467.759
                                     0.000
                                     443.185
                                     45.436
                                     574.000
                                     615.000
                                     0.000
                                     19848.894
                                
                            
                             
                                 RDTEN: BA05: PE 604800M
                                 JSD SDD (STOVL), BPAC 2262
                                 
                                     394.248
                                     487.068
                                     505.949
                                     505.949
                                     0.000
                                     398.976
                                     87.145
                                     8.014
                                     8.473
                                     0.000
                                     3702.962
                                
                            
                             
                                 APN: BA01:BP0152C
                                 JSF Advance Procurement (STOVL),  PE 204146M
                                 
                                     103.195
                                     143.885
                                     203.060
                                     203.060
                                     0.000
                                     226.148
                                     136.872
                                     139.562
                                     142.353
                                     2900.408
                                     4834.934
                                
                            
                             
                                 RDTEN:BA05: PE 604800N
                                 USRL, BPAC 3194
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     144.769
                                
                            
                             
                                 International R&D
                                 International R&D (SDD/FOD)
                                 
                                     10.311
                                     15.000
                                     17.000
                                     17.000
                                     0.000
                                     22.000
                                     27.450
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APAF: BA01: ATA000
                                 JSF CTOL, PE 207142F, BP10
                                 
                                     2889.602
                                     3691.046
                                     5260.212
                                     5260.212
                                     0.000
                                     5356.041
                                     6109.330
                                     6023.688
                                     5526.504
                                     156549.821
                                     206804.043
                                
                            
                             
                                 APAF:BA01: ATA000
                                 JSF CTOL Advance Procurement,  PE 207142F, BP10 AP
                                 
                                     339.533
                                     291.880
                                     460.260
                                     460.260
                                     0.000
                                     528.560
                                     522.180
                                     497.720
                                     506.000
                                     19787.624
                                     24451.221
                                
                            
                             
                                 APN: BA01:  BP0147
                                 JSF (CV), PE 204146N
                                 
                                     1028.415
                                     848.552
                                     897.542
                                     897.542
                                     0.000
                                     848.056
                                     1217.562
                                     1496.303
                                     1606.088
                                     32654.887
                                     50468.174
                                
                            
                             
                                 APN: BA01:  BP0147C
                                 JSF Advance Procurement (CV) PE 204146N
                                 
                                     79.016
                                     29.400
                                     48.630
                                     48.630
                                     0.000
                                     91.908
                                     111.898
                                     126.003
                                     204.132
                                     3733.258
                                     5719.374
                                
                            
                             
                                 APN: BA01:  BP0152
                                 JSF (STOVL), PE 204146M
                                 
                                     1172.248
                                     1184.410
                                     1483.414
                                     1483.414
                                     0.000
                                     2049.754
                                     2713.087
                                     2796.129
                                     2810.155
                                     25958.968
                                     43041.456
                                
                            
                             
                                 International Production
                                 JSF International Production
                                 
                                     1954.600
                                     2975.641
                                     4175.668
                                     4175.668
                                     0.000
                                     6006.257
                                     7809.829
                                     7962.298
                                     7166.485
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPAF: BA01: 821800
                                 Joint Strike Fighter, PE 0207142F
                                 
                                     1.431
                                     4.463
                                     3.858
                                     3.858
                                     0.000
                                     2.333
                                     2.374
                                     2.415
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN: BA04: BP4265
                                 JSF Other Procurement, PE 204261N
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     5.665
                                
                            
                             
                                 OPN: BA03: BP4267
                                 JSF Logistics Information System (ALIS),PE 204261N
                                 
                                     3.389
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 OPN BA03: BP4268
                                 JSF Logistics Information Systems (ALIS) Ship Alts
                                 
                                     0.000
                                     5.516
                                     3.893
                                     3.893
                                     0.000
                                     2.136
                                     3.909
                                     3.774
                                     3.854
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN: BA03:902010
                                 ALIS Spares and Repair Parts
                                 
                                     1.010
                                     1.576
                                     2.946
                                     2.946
                                     0.000
                                     1.948
                                     1.940
                                     1.957
                                     1.995
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APAF: BA06: PE 207142F, BP16
                                 JSF Initial Spares
                                 
                                     91.414
                                     236.418
                                     238.673
                                     238.673
                                     0.000
                                     245.991
                                     326.971
                                     368.702
                                     372.588
                                     12115.975
                                     14919.962
                                
                            
                             
                                 APN: BA06: PE 204146N, BP0605
                                 Initial Spares (CV)
                                 
                                     25.809
                                     28.200
                                     59.914
                                     59.914
                                     0.000
                                     58.795
                                     42.726
                                     35.247
                                     38.394
                                     2115809.000
                                     2883.975
                                
                            
                             
                                 APN: BA06: PE 204146M, BP0605
                                 Initial Spares (STOVL)
                                 
                                     88.304
                                     64.194
                                     111.569
                                     111.569
                                     0.000
                                     76.703
                                     29.756
                                     100.362
                                     136.763
                                     2487705.000
                                     3323.290
                                
                            
                             
                                 MILCON: BA01: PE 207142F
                                 JSF Military Construction
                                 
                                     56.000
                                     66.700
                                     50.400
                                     50.400
                                     0.000
                                     14.700
                                     135.900
                                     91.500
                                     134.600
                                     1844.500
                                     2408.317
                                
                            
                             
                                 USN MILCON: BA01
                                 USN JSF MILCON
                                 
                                     0.000
                                     60.200
                                     72.460
                                     72.460
                                     0.000
                                     11.800
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     60.200
                                
                            
                             
                                 APAF: BA05: PE 20742F, BP11
                                 JSF Modifications
                                 
                                     126.777
                                     187.646
                                     70.167
                                     70.167
                                     0.000
                                     310.237
                                     294.229
                                     260.071
                                     259.791
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN: BA05: BP0593
                                 Modifications (CV),PE 204146N
                                 
                                     29.950
                                     20.502
                                     68.527
                                     68.527
                                     0.000
                                     47.294
                                     50.707
                                     17.214
                                     17.484
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN: BA05: BP0592
                                 Modifications (STOVL), PE 204146M
                                 
                                     111.158
                                     215.819
                                     256.106
                                     256.106
                                     0.000
                                     170.624
                                     175.250
                                     16.752
                                     17.641
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE: BA07: PE 207142F
                                 JSF Follow-on Development (FoD), BPAC 675346
                                 
                                     3.000
                                     24.477
                                     110.428
                                     110.428
                                     0.000
                                     243.520
                                     311.476
                                     334.116
                                     340.093
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE:BA05: PE 0604800F
                                 JSF Deployability and Suitability Enhancements, BPAC 653832
                                 
                                     14.491
                                     16.997
                                     36.977
                                     36.977
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN:  BA05: PE 604800N
                                 F-35C Follow-on Development (CV),BPAC 3353
                                 
                                     0.000
                                     10.622
                                     47.579
                                     47.579
                                     0.000
                                     103.564
                                     134.250
                                     145.580
                                     148.975
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&EN: BA05: PE 604800N
                                 F-35C Sustainment/Capability Enhancements (CV), BPAC 3352
                                 
                                     14.419
                                     16.997
                                     16.977
                                     16.977
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     48.966
                                
                            
                             
                                 RDTE: BA05: PE 604800M
                                 F-35B Follow-on Development (STOVL), BPAC 3351
                                 
                                     0.000
                                     10.399
                                     59.265
                                     59.265
                                     0.000
                                     120.028
                                     157.257
                                     168.502
                                     171.946
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&EN: BA05: PE 604800M
                                 F-35B Sustainment/Capability Enhancements (STOVL), BPAC 3350
                                 
                                     14.332
                                     11.980
                                     31.952
                                     31.952
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     38.836
                                
                            
                             
                                 RDTE: BA07: PE 207142(AF)
                                 DCA
                                 
                                     0.000
                                     15.615
                                     4.967
                                     4.967
                                     0.000
                                     25.795
                                     27.770
                                     37.681
                                     49.575
                                
                            
                             
                                 MILCON: USAF 27142F
                                 MILCON Operations
                                 
                                     56.000
                                     66.700
                                     132.850
                                     132.850
                                     0.000
                                     124.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN: USMC: 05 PE 604800M
                                 STOVL, RDTE, FOD CDD
                                 
                                     1.500
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 MILCON: USAF 27597F
                                 MILCON Training
                                 
                                     0.000
                                     0.000
                                     65.400
                                     65.400
                                     0.000
                                     34.000
                                     18.900
                                     21.000
                                     0.000
                                
                            
                             
                                 MILCON: USAF 52635F
                                 MILCON Air National Guard
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     4.500
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN: USN: 05 PE 604800N
                                 CV RDTE, FOD, CDD
                                 
                                     1.500
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 MILCON: USMC
                                 F-35B MILCON
                                 
                                     0.000
                                     71.704
                                     21.960
                                     21.960
                                     0.000
                                     219.100
                                     64.660
                                     121.990
                                     119.800
                                
                            
                             
                                 INTL:
                                 INTL R&D FOD
                                 
                                     610.000
                                     21.068
                                     79.318
                                     79.318
                                     0.000
                                     128.965
                                     157.602
                                     169.315
                                     171.636
                                
                            
                        
                         This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.  The United Kingdom and other International countries are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC PROCUREMENT lines include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are reflected in separate lines.  International Partner Funding includes funds provided under the Italy and Netherlands Bilateral agreements.  

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and International Partner contributions of $253.921 for a total of $4,229,896.
                         The DCA effort will be procured via a cost type contract. It is anticipated that fee provisions will be used to target and motivate the contractor performance.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         F-35 FoD Includes:
USAF:PE 0207142F BPAC 675346
USN: FY13 PE 0604800N Project Unit 2261
USN: FY14 PE 0604800N Project Unit 3353
USN: FY15 PE 0604810N Project Unit 2936
USMC: FY13 PE 0604800M Project Unit 2262
USMC: FY14 PE 0604800M Project Unit 3351
USMC: FY15 PE 0604810M Project Unit 2935

F-35 DCA Includes:
USAF PE 0207142F BPAC 676011
USN N/A
USMC N/A
                         
                             
                                 Product Development
                                 
                                     
                                         Lockheed Martin - DCA Integration
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             9.682
                                             
                                                 0.000
                                            
                                             
                                                 15.615
                                                 2015-03
                                            
                                             
                                                 4.967
                                            
                                             
                                                 4.967
                                                 2016-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             19.682
                                        
                                    
                                
                            
                             
                                 Support
                            
                             
                                 Test and Evaluation
                            
                             
                                 Management Services
                            
                        
                    
                     
                         
                             
                                 DCA Risk Reduction
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 B61 Flight Tests
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Nuclear Certification
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Design, Build and Test
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                        
                    
                
            
        
    





